SCOPUS EVALUATION TIME LINE
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February 21, 2009
Scopus Task Force charged by the Collection Development 



Committee to Rollout and Evaluate Scopus

March 2009

Each campus appoints a rollout liaison for the Scopus Project

March 1, 2009

Elsevier makes Scopus available for UC to evaluate

April 10, 2009

Announcement of Scopus project sent to various UC Libraries 



groups

April 14, 2009

Hands-on Scopus training for UC libraries begins

April 20, 2009

Scopus Task Force releases a web site with training materials for 



campuses to use during evaluation

April 2009 

Campuses may begin rollout to faculty and students, some 




campuses will
wait unit fall 2009

May 2009 

Scopus Task Force begins planning formal evaluation process

June 30, 2009

Scopus Task Force will submit preliminary report to Collection 



Development Committee 

July 1, 2009

CDL funds additional year of the Scopus trial

Summer 2009

Assessment process developed

Fall 2009

Campus rollouts continue

January 2010

Formal assessment of Scopus begins

September 30, 2010
Final Scopus Task Force report and recommendations submitted to 


the Collection 
Development Committee

December 31 2010
Scopus access ends or continues depending on Collection 




Development Committee decision

